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POLREP NO. 30 

BACKGROUND 

Site No.: S7 
Delivery Order No.: 2101-02-010 
Response Authority: CERCLA 
ERNS No.: NIA 
CERCLIS No.: NYD002249563 
NPL Status: Non-NPL 
Action Memo Status: Approved on 9/26/97 
Start Date: 9/30/97 
Demobilization Date: N/A 
Completion Date: NIA 
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III. SITE INFORMATION 

A. Incident Category 

" " . 
CERCLA incident category: Inactive.l'roduction Facility 
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B. Site Descriptjon 

. 
The Bossert Manufacturing Site (site) is , a!1 abandoned production facility 
located at 1002 Oswego Street in the City of Utica, Oneida County, New 
York. The Bossert facility was used for the stamping, weldment, and 
fabrication of sheet metal items such as brake backing' plates' and steel floor 
grates from 1896 until the mid-1980's. During its operation, PCB oil~ were 
utilized in transformers and in hydraulic presses 'used in the man~facturing 
process. As a result of past manufacturing practices and salvage operations 
at the site, interior surfaces on floors and walls of the facility, as well as 
machinery and other structures withhi the building, became contaminated 
with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and 
the environment. Activity will include the off-site disposal of approximately 
3,500 cubic yards of PCB c'ontaminated 'debris, asbestos abatement, 
decontamination of mechanical and hydraulic presses, and the partial 
demolition of a building. 

For a more detailed des~ription, see Pol rep No. 1 (hiiti~I) . 
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IV. ' , RESPONSE INFORMATION;, . 

A. Situation 

1. Removal Actions to Date 
I..' . 

August 24-September 11: ERRS began the period by concentrated their 
efforts on completing the decontamination of the presses which was 
accomplished on September 1. ERRS also worked on pumping water out of 
sumps, decontaminating sumps, filling sumps with, grl!vel and concrete, 
decontaminating trimmer room floor and cutting up scrap metal to prepare 
for salvaging. On August 28 'ERRS began the cleanup' of the boiler room 
which consisted of remqvingfriable asbestos, scrap metal and other debris 
from the north side of the b.uilding. During this reporting period, four roll
off boxes of PCB contaminated solid debris, one roll-off bcix,of PCB 

" . 
contaminated dust, one roll-off box of friable asbestos and ,one roll-off box of 
electric motors were shipped oiTsite. See section VI. DISPOSITION OF , 
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WASTES and VII. SALVAGEABLE MATERIAL for an updated table of 
various wastes shipped off site and an updated table of scrap metal salvaged 
and funds recovered. 

It is important to note that ERRS del}lobilized for. and extended weekend on 
Thursday, September 3 at 1200 and resumed site operations on Wednesday, 
September 9 at 0630. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated 
debris, kiln dust, and carbon powder on an as need basis. ERRS will 
continue to dewater the sumps and continue the cleaning ofthe presses. 
Scrap metal will continue to be decontaminated using a high temperature 
pressure washer. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF September 11, 1998 * 

* 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 
USCG-AST 

TOTAL 
Project Ceiling 

Percent of Project Funds Remaining 

$ 

$ 
$ 

3,835,768 
207,377 
357,277 

3,811 
4,404,233 
5,990,000 

26% 

The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this 
report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery. 
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VI. .• DI~POSITION OF WASTES 

PCB Debris 2,065 cu. yds. Consolidated Landfilled . Chemical Waste Management 
(UN3077) . & Model,City, NY 

Covered 

PCB Kiln dust & 480.87 tons Consolidated Landfilled Chemical Waste Management 
(UN2315) spent carbon & Model City, NY 

Covered 

Non Debris 125.03 tons Consolidated Landfilled Niagra Recycling Inc. 
Hazardous & Niagra Falls, NY 
solid Covered 

ACM Debris 55 cu. yds. Consolidated Landfilled Niagra Recycling Inc. 
(Friable) & Niagra Falls, NY 

Covered 

ACM Debris 1590 cu. yds. Consolidated Landfilled Niagra Recycling Inc. 
(Non-Friable) & Niagra Falls, NY 

Covered 

vII. SALVAGEABLE MATERIAL 

Metal 201.22 tons $ 1 

* This table will be updated as recovered funds are received from Universal Empire 
Salvaging Company. 
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